CMPE - 202 Group Project Journal

Team: Mavericks

Team Members:

ADITYA KUMAR (016009968)

KAVAN SONI (016085966)

RUSHIL SHAH (015908789)

RUTUJA PALATKAR (015954718)

Link to Sprint Sheet:

https://docs.google.com/spreadsheets/d/1bmb0uv2mT0FOlutbG54BV4boE80f4IvL/edit#gid=1185785196

Link to Project Board:

Link to Code: https://github.com/gopinathsjsu/team-project-mavericks-1

Tech Stack and Tools:

Backend: NodeJS

Frontend: React

Database: MySQL

Deployment: AWS EC2

Version Control: GitHub

What I did since the last daily scrum?

→ Added the values to the database for all tables – Aditya

→ Fixed bugs and resolved APIs - Kavan

→ Completed Login and Signup UI pages for Customer – Rushil

→ Designed main page for the application - Rutuja

What I plan to do this week?

→ Dashboard and screens designing - Rushil

→ Start working on CRUD operation of flight- Rutuja

→ Start working on Login and Signup Frontend for Airport Employee – Aditya

→ Add more components to the main page UI – Kavan

What blockers I have:

None